

Portal Discussion: Introduction to the Solutions

Board of Directors Meeting
December 2, 2011

Solution: Base Solution

- Design by CES
- Development began pre-contract award
- FHC Requested: Agent Registration & FHC Look and Feel
- Development completed Spring 2011
- Testing and Remediation Summer 2011
- Testing and Remediation Fall 2011
- External (FHC) Testing began 11/21
- Shell to serve as foundation for further development
- Functional Possibilities: Vendor on-boarding & Agent registration
- Individual & guarantee issue: No viable vendor products identified
- Not commercially viable for FHC
- Operational readiness: N/A

Solution: Quick Start

- Business requirements documented post-award
- Meets the requirements of the ITN Quick Start
- Base Solution + Quick Start gaps
- 10 gaps identified April/May 2010
- Includes 2011 Legislative Changes
- Development Status
 - 8,000 hours of development to meet requirements
 - Quick Start development begins: TBA
- Testing and Remediation: TBA
- External Testing: TBA
- Delivery: TBA
- Operational Readiness: TBA

Solution: Small Group Pilot

- Adopted by the FHC Board July 2011
- Base Solution + Quick Start + Small Group Pilot
- 8 system changes identified
- Development Status
 - 4,500-11,000 hours of development to meet requirements
 - Small Group Pilot development begins: TBA
- Functional Intent: Support small group products & employers
- Testing and Remediation: TBA
- External Testing: TBA
- Delivery: TBA
- Operational Readiness: TBA