

| SUNDAY | MONDAY | TUESDAY | WEDNESDAY | THURSDAY | FRIDAY | SATURDAY |
|----------------------------------|---------------------------------|---|---|---|--|----------------------------------|
| June 2012 | | | | | | |
| 25 | 26 | 27 | 28 FHC Vendor Fair | 29 Vendor Office Hours Meetings FHC Questionnaire Due | 30 | 31 |
| July 2012 | | | | | | |
| 1 | 2 | 3 | 4 | 5 | 6 Rates and Benefits submitted to Xerox | 7 Rate and Benefit Upload |
| 8 Rate and Benefit Upload | 9 Rate and Benefit Upload | 10 Rate and Benefit Upload | 11 Rate and Benefit Upload Q&A with Vendor | 12 Rate and Benefit Upload Q&A with Vendor | 13 Rate and Benefit Upload Q&A with Vendor | 14 Rate and Benefit Upload |
| 15 Rate and Benefit Upload | 16 Final Q&A with Vendor | 17 Prepare Stage Environment Data | 18 Prepare Stage Environment Data | 19 Stage Environment Data Review with FHC | 20 Release Stage Environment Data for Vendor Review | 21 Vendor Review |
| 22 Vendor Review | 23 Vendor Confirm Data | 24 Release for Marketplace UAT | 25 | 26 | 27 | 28 |
| 29 | 30 | 31 | | | | |